
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:33 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 314 Date: 11-May-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 976

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Dairy May 05-11-2012

A) Cable Bands Installed At North Side Span

Cable Band Set Up for Pulling Pulling Time End of Pulling Time Completion of Installation
WPP26 Yesterday Yesterday Yesterday 8:30A.M.
WPP24 8:50A.M. 9:25A.M. 9:35A.M. 1:05P.M.
WPP22 1:13P.M. 1:35P.M. 1:42P.M. 3:00P.M.
The Cable Bands orientation was checked by Mr. Saman Soheilifard

B) Cable Bands Installed At North Main Span
ABF had problem with pulling the Cable Band to the desired Panel Point because of excessive sag of the
high line cables at the North Main Span, resulting the Cable Band rest on the catwalk. The Cable Band
WPP50 was pulled to PP50 with difficulty yesterday. ABF pulled the high line cables several times by trial
and error procedure in order to keep adequate distance of the Cable Band with respect to the catwalk
surface. This was accomplished at 11:50 A.M. The Cable Band crews of the N.M.S. were transferred in the
afternoon to the South East end to disassemble the compacting machine of the South Main Span. The
crew pulled the Cable Band WPP52 to PP52 at the end of working day.

Cable Bands are set in the right orientation by putting all bolts in place and only 4 of them are snag
tightened to prevent slippage of the Cable Band.

The cleanness and pulling process of the Cable Bands was checked and no damage to the cable was
observed.

The Cable Bands of the E-Line were transferred on the OBG deck.

ABF crews involved in the North Side Span
-Aaron Kent (Foreman)
-Mathew Cochran
-Rene Esquivel
-Stanley Dalie
-Casey Lux (winch Op.)

ABF crews involved in the North Main Span
-Anthony Costa (foreman)
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-Kevin Ratclif
-Jacob Meche
-Augie Solis
-Carlos Alvarado

Other Crews Involved
-Patrick O’Leary
-Barry Rothman
-William Alger (Crane Op.)
-Jeffery Scott (Fork Lift Op.)
-Luis Diaz (Cleaning C.B.)

Equipment:
- Crane Grove 890 RT E (4 hours)
- Fork Lift (GRADALL 544-10) 8 hours

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0430406

0.00

No

0.00 0.00

0.00

*E0420406

0.00

No

0.00 0.00

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

2005

0.00

No

0.00 0.00

4.00

*E0150583

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP PATRICK OLEARYIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

FOR AARON KENTIronworker 8.00 0.00 0.00 8.00
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